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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000538
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 07-Dec-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Other important observations Shop floor walkthrough at around 8:30.

OBG Deck Mock-Up: ZPMC finished the assembly of the interior and 

exterior splice plates to the closed ribs with drift pins and temporary bolts. 

No bolt installation activity was observed when I was on the shop floor.

OBG Closed Rib Weld Trial #2: ABF / ZPMC were performing UT on all 

of the closed rib welds. CT QA was also performing 100% UT on the closed 

rib welds. Per Special Provisions, macroetch test shall be performed on the 

Engineer selected specimens of the closed rib welds after UT. At around 

1200 hours, CT QA personnel selected the first set of macrosections for 

Weld Trial #2.

OBG Bottom and Side Plate: ZPMC continued assembling and tack welding 

T-stiffeners to the bottom / side plate. ZPMC continued welding T-stiffeners 

to the bottom / side plate using Gantry welder with the new procedure. As of 

07-Dec-07, ZPMC had welded fifteen bottom / side plates. It was 

understood that ZPMC continued adjusting the negative deflection height 

during the fabrication to minimize the distortion. ZPMC was also observed 

assembling and tack welding open stiffeners to the side plates.

OBG Floorbeam: ZPMC was assembling and tack welding floorbeam parts 

FL3-1 with FL3-5.

2 Major component movement At around 1200 hours, I worked with CT QA personnel to select macro 

specimens for the OBG Closed Rib Weld Trial #2. A set of 48 

macrosections had been selected. Per Special Provisions, this set of macro 

specimens include 6 macors taken from each weld of 4 closed ribs. This set 

of macro specimens were selected by the Engineer at locations which 

represented the welds.
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3 Meetings attended Attended training on HSR, CWR and Weekly Welding Report.

Inspected By: Liu,Chengwen Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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